
T O  Energy and Environment Committee 

FROM 

DATE: Apnl3,2003 

SUBJECT 

Ted Harris, SCAG Associate Planner, 213-236-1916, harrist@scag.ca.gov 

PILUT EIR Update and Action Plan 

Normative 
Direction 
Management 

Recommended Action: 

Receive and File 

INTRODUCTION: 

(EEC) 

Rich Macias Ongoing 

This PILUT (Planning for Integrated Land Use and Transportation) 2004 EIR Action Plan 
outlines all of the major steps that will be taken to produce a Final 2004 RTP PEIR. Specifically, 
the plan initially identifies who will do what when, and provides the status of each milestone and 
task. Overall, the strategy for a successful 2004 RTPEIR relies on the foundation of early and 
ongoing communication, coordination, and flexibility among elected officials, the public, SCAG 
staff, and consultants in order to overcome the demanding workload and challenging schedule to 
produce a Final RTP EIR by April 2004. 

Advisor 
Project Manager 
Core Team 

PILUT 2004 EIR ACTION PLAN 

Ted Harris Ongoing 
Jennifer Menick, Brett Sears, and Bernice Ongoing until April 2004 

Specialist Team 

- -  
Villanueva 
Nancy Pfeffer, Molly Hoffman, Ashwani 
Vasishth, Philip Law, Joe Carreras, Dan 
Griset, Frank Wen, His-Hwa Hu, Simon 
Choi, Mary Jane Abare, Deng Bang Lee et 
al., Legal, Interns & EIR consultants 

Ongoing until April 2004 

The attached PILUT 2004 EIR Action Plan includes three phases and a breakout table assigning 
responsibilities for the content of the Draft EIR: 
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Phase 1: Cnnsultant Procurement and Preparatior 
Staff 

Work 
Release Request 
For Proposals 

Pre-bid Meeting 
EIR consultant 
proposals are due 
EIR Panel Meeting 
to Review 
Proposals 
Interview Bidders 

(W) 

Secure approval of 
consultant contract 

Issue the Notice to 
Proceed (NTP) 

Lead meetings and 
working groups 
and give 
presentations 
Collect 
preliminarv 
environmental data 
Preliminary 
environmehtal 
analysis of each 
PILUT RTPEIR 
Alternative (to 
help inform the 
selection of the 
preferred RTP 
Alternative) 

Ted Harris 

Loretta Anaya and Samir 
Mehta 

Nancy Pfeffer and Ted Harris 
Consultants 

Rich Macias, Nancy Pfeffer, 
Caltrans, and two outside 
panel members 
Rich Macias, Nancy Pfeffer, 
Caltrans, and two outside 
panel members 
Ted Harris 

Loretta Anaya and Samir 
Mehta 

Ted Harris, Jennifer Menick, 
and Brett Sears 

Ted Harris, Jennifer Merrick, 
and Brett Sears 

Ted Harris, Jennifer Menick, 
and Brett Sears 

Fall 2002 

Posted October 2, 
2002 

October 9,2002 
October 30,2002 

November 5,2002 
1-490 p.m. 

November 13,2002 
10-4:30 p.m. 

RC scheduled to 
approve in April 
2003 
June 2003 

Ongoing 

January 2003-June 
2003 

Ongoing until 
summer 2003 

Complete 

Complete 

Successful 
Complete 

Complete 

Complete 

Pending April 
2003 RC 

Pending April 
2003 RC 
approval and 
Caltrans 
approval of 
Amendment 
Two 
Ongoing 

Underway 

Underway for 
preliminary 
environmental 
analysis of initial 
growth scenarios 
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Coordination and 
inte ration I* 
Statute, Guidelines, 
and case law for the 

Environmental 
Setting 

Release the Notice 
of Preparation I WOP) 
Growth Scenarios 
Development 

Alternatives 
Development 

estimate 
develoument uattem 

Modelinmata: run 
traffic model for 
each Alternative and 
its associated 
development pattern 
to calculate total 
VMT and regional 

Public Affairs Staff, Rich 
Macias, Ted Harris, 
Jennifer Merrick, and Brett 
Sears 
Mark Pisano, Jim Gosnell, 
Hasan Ikhrata, Rich 
Macias, Ted Harris, Pat 
Chen, and Colin Lennard 
Everyone 

Ted Harris, Jennifer 
Merrick, Legal, and EIR 
consultant 

SCAG staff will update 
and the EIR consultant will 
finalize and incorporate 
into the Draft EIR 

Ted Harris, Rich Macias, 
and Legal 

Mark Butala, Simon Choi, 
Compass Process, Ted 
Harris, Philip Law, and 
Jennifer Merrick 
Naresh Amatya, Mark 
Butala, Compass Process, 
Ted Harris, Philip Law, 
and Jennifer Menick 
Deng Bang Lee, Huasha 
Liu, His-Hwa Hu, Jim 
Jacobs, Simon Choi, Ted 
Harris, and etc. 
Deng Bang Lee et al. with 
Huasha Liu, His-Hwa Hu, 
Jim Jacobs, and Simon 
Choi 

Schedule -< 

Ongoing 

January 8,2003 from 
2:00 to 3:30. 

Ongoing 

Ongoing 

January 2003-June 
2003 

May 2003 

Initial Scenarios need 
to be completed by 
April 2003 

April-June 2003 

March-June 2003 

May 2003-June 2003 

Ongoing 

Completed 

Successful-PILUT 

Ongoing 

In progress; 
complete Land Use 
data update will not 
be available until 
June 2003 
Draft in progress 

Near completion 

In progress 

hitial growth 
patterns and 
transportation model 
runs are underway 
hitial runs are 
underway 
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Develop Maps for the 
EIR/RTP 

Establish the CEQA 
Baseline for each impact 
category 

Establish Thresholds of 
Significance 

Conduct technical studies 

Conduct impact 
assessments for each 
impact category (listed in 
break out table below) 
Compile Administrative 
Draft of the PEIR 

Produce Graphics and 
Volumes 

Technical and Legal 
Review 

Finalize and Produce 
Draft PEIR 
File a Notice of 
Completion 
Release Draft P E R  to 
Public 

Public Hearing 

F the Draft PEIR Continued 

Mary Jane Abare, Ping Wang 
and other SCAG mapping 
staff. Overseen by Brett Sears 
in coordination with EIR 
consultant. 
Ted Harris, Jennifer Memck, 
and Brett Sears with assistance 
from EIR consultant and each 
chapter specialist 
Ted Harris, Jennifer Merrick, 
and Brett Sears with assistance 
from EIR consultant and each 
specialist 
EIR consultant with oversight 
and direction by SCAG Staff 
EIR consultant with oversight 
and direction by SCAG Staff 

Bernice Villanueva and EIR 
consultant 

Harlen West et al. 

Ted Harris, Rich Macias, 
SCAG Legal, and EIR 
consultant 
Bernice Villanueva. Harlen 
West et al., and EIR consultant 
Brett Sears 

Ted Harris, Jennifer Merrick, 
and Brett Sears 

Ted Harris, Jennifer Merrick, 
and Brett Sears 

January 2003-October I Underway and 
2003 ongoing 

January 2003-June Will be 
2003 complete by 

June 2003 

March 2003-June 2003 Underway 

June 2003 - September Pending 
2003 
June 2003- Pending 
AugusUSeptember 
2003 

March 2003- Preparation 
AugusUSeptember underway 
2003 
March 2003- Preuaration 
AugustlSeptember underway 

AugusUSeptember Pending 

September-November Pending 
2003 
October/November Pending 
2003 
OctobedNovember Pending 
2003 (45 day public 
review) 
OctoberNovember Pending 
2003 
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Phase 2 Breakout: Di 
I I)raft EIR Content 

Mitigation Measures 

1 Population, Employment 

Growth Inducing Impacts t--- 
Noise 
Aesthetics and Views 

Biolo ical Resources 
Cultural Resources 
Geology, Soils and 
Seismicit 

Water Resources 

Public Services and 
Utilities 
Conduct and Comdete 

Significant Unavoidable 

Significant Irreversible 

Org /Per Consulted 

ft PEIR Content Responsibilities (completed for Administrative Draft) 
Staff 
Ted Harris and Bernice Villanueva 
Ted Harris, Jennifer Memck, and Brett Sears 
Naresh Amatya and Philip Law 
SCAG Staff (each author of each impact category) with assistance from the 
EIR consultant 
EIR consultant with oversight and direction from SCAG Staff (Jennifer 
Merrick is the lead) 
Joe Cameras, Brett Sears, Nancy Pfeffer, and Frank Wen with technical 

the EIR consultant 
Ted Harris, His-Hwa Hu, Jim Jacobs, Simon Choi, and assistance from the 
EIR consultant 
Philip Law and Naresh Amatya with assistance from the EIR consultant 
Molly Hoffman and Ashwani Vasishth with assistance from the EIR 
consultant 
EIR consultant with direction and approval by SCAG 
Brett Sears and Ashwani Vasishth with technical and procedural assistance 
from the EIR consultant 
Jennifer Merrick with assistance from the EIR consultant 
EIR consultant with oversight and direction from SCAG 
EIR consultant with oversight and direction from SCAG 

Nancy Pfeffer with assistance from the EIR consultant 
Jennifer Merrick, Ted Harris, and Dan Griset with assistance from the EIR 
cnnsultant 
EIR consultant overseen by Brett Sears 

Ted Harris, Jennifer Merrick, Brett Sears, each author of each impact 
category, and the EIR consultant 
EIR consultant with each author of each impact category and overseen by 
Ted Harris and Jennifer Merrick 
EIR consultant with each author of each impact category and overseen by 
Ted Harris and Jennifer Merrick 
EIR consultant overseen by Ted Harris and with assistance from each 
author of each imuact categorv 
Brett Sears and EIR consultant 
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Phase 3: Preoaration of Final PEIR 

Cataloging of Comments 

Prepare Response to 
Comments 
Send Responses to 
Comment Agencies if 
applicable 

RC Adopts the RTP 
Findines and Statement 

Y 

of Overriding 
Considerations Written 
and Adopted 
Prepare, Complete, and 
Adopt Mitigation 
Reporting or Monitoring 
Program 
Notice of Determination 
Filed 
Notice of Determination 
Posted 

Implement Mitigation 
Program 

. . :  Stiff: -.:: -: . . . 
Bernice Villanueva and EIR 
consultant 
EIR consultant with SCAG 
direction and approval 
E m  consultant and SCAG 
Interns 

Regional Council (RC) 
Ted Harris, Jennifer Merrick, 
Brett Sears, Rich Macias, 
Legal Council, and the EIR 
consultant 
EIR consultant in 
coordination with each author 
of each imuact categorv: RC - I _ .  
adopts Mitigation program 
Ted Harris, Jennifer Merrick, 
and Brett Sears ~~~~. ~ ~ ~ ~. ~ 

Multiple people will be 
needed to  help post at the 
county clerk’s offices 
SCAG staff with technical, 
procedural support and 
outreach from the EIR 
consultant 

January 2004 
November 2003- 
February 2004 
February/ 
March 2004(must be 
sent to commenting 
agencies 10 days 
before the RC 
decision) 
April 2,2004 
April 2,2004 

April 2,2004 

5 days from approval 

24 hours from filing 

April 2004-April2007 

Pending 

Pending 

Pending 

Pending 
Pending 

Pending 

Pending 

Pending 

Pending 
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